



CUSTOMER MEETINGS - MOM

SOFTWARE DEVELOPMENT

FORMAT NO: SD:
FF:01

EFFECTIVE DATE:
01/04/2024

REV- 00

PAGE NO.
1 OF 2

General Information

Topic	Requirement Gathering Meeting	
Date	08/04/2025	
Time	From – 05:30 PM IST To 06:15 PM IST	
Conducted by	Bala Madiraju & Vijeesh MP (Client Team)	
Participants	SPEC India Present: Parth Jotangiya, Sandip Sadhu, Jayendra Makwana Absent: None	Customer Present: Bala Madiraju, Vijeesh MP Absent: None
Agenda: Discussion regarding project requirements		

Key finding and decision

Keyword/Topic	Discussions/Decisions/Information
Source Code Access	Bala and Vijeesh will share the source code for both applications with the SPEC Team for internal review and future reference. likely around 10th or 11th April 2025.
P-Series camera link	Bala has provided new P-Series camera links for both Factory and Retail Pack setups. However, neither of the links is working on our end. We have requested Bala to look into the issue.
Key Discussion & Conclusion from today's Meeting	- The SPEC Team has demonstrated the prepared Figma designs for the following widgets to Bala and Vijeesh: Camera Widgets: - Camera Online/Offline Counts - No of Camera by Model Types - No of Camera by Feature Types Site Widgets: - Capacity Utilization for People - Capacity Utilization for Vehicle - Zone Wise Capacity Utilization for People - Zone Wise Capacity Utilization for Vehicle People Counting Widgets: - Counts of the People In & Out - Average People Counting - Cumulative People Count - Zone Wise People Counting - People Count by Gender (along with Most & Least Day) - Safety Measures (People With & Without Mask / Helmet) - Slip & Fall Detection (for people with Gender) - New vs Total Visitors Vehicle (Traffic [ITS] AI Pack) Widgets: - Vehicle by Type - Vehicle in Wroge Direction - Vehicle U Turn Detection



CUSTOMER MEETINGS - MOM

SOFTWARE DEVELOPMENT

FORMAT NO: SD:
FF:01

EFFECTIVE DATE:
01/04/2024

REV- 00

PAGE NO.
2 OF 2

Keyword/Topic	Discussions/Decisions/Information
	Bala has approved the designs with no further changes required. Therefore, the SPEC Team now considers these as final designs for the above-mentioned widgets and will proceed with preparing the SRS accordingly.
Assistance on the Camera APIs	- As requested by Bala, the SPEC Team has prepared and shared the list of features where we they are unable to find Camera APIs and require assistance from the HQ Team. - Bala has already scheduled a meeting at 10:30 AM UAE / 12:00 PM IST with the HQ Developer to clarify all the doubts during the call. We'll discuss those points tomorrow with the HQ Developer.

Follow up items

Description/Action Items	Responsibility	Due Date	Status
Details of Source Code of both the application for future reference	Bala	04/02/2025	Pending
P Series Camera link with Factory & Retail Pack - Provided by Bala but we are unable to connect it. Shared details with Bala in the MS Teams Group	Bala or Vijeesh	20/03/2025	Pending
Necessary API access details for Solar Power integration	Bala	07/04/2025	Pending
.Doc file with detailed information outlining the areas where assistance is required for Camera API integrations	SPEC Team	28/03/2025	Completed