



CUSTOMER MEETINGS - MOM

SOFTWARE DEVELOPMENT

FORMAT NO: SD:
FF:01

EFFECTIVE DATE:
01/04/2024

REV- 00

PAGE NO.
1 OF 1

General Information

Topic	Requirement Gathering Meeting	
Date	09/04/2025	
Time	From – 12:00 PM IST To 12:50 PM IST	
Conducted by	Bala Madiraju & Vijeesh MP (Client Team)	
Participants	SPEC India Present: Parth Jotangiya, Jayendra Makwana Absent: None	Customer Present: Bala Madiraju, Vijeesh MP, HQ Developer Absent: None
Agenda: Discussion with HQ Team on API Integration		

Key finding and decision

Keyword/Topic	Discussions/Decisions/Information
Assistance on the Camera API Integrations	- We had a call with the HQ Developer (Sujith) today, during which we were able to discuss and clarify doubts for only 10% of the APIs. Sujith has therefore suggested that we share the prepared XLS file with him so he can gather the necessary information from his end and share the details with us once ready. - Parth Jotangiya has sent an email to Bala with the updated XLS file attached. Bala will now forward the details to Sujith and get back to the SPEC Team once he receives a response.

Follow up items

Description/Action Items	Responsibility	Due Date	Status
Details of Source Code of both the application for future reference	Bala	04/02/2025	Pending
P Series Camera link with Factory & Retail Pack - Provided by Bala but we are unable to connect it. Shared details with Bala in the MS Teams Group	Bala or Vijeesh	20/03/2025	Pending
Necessary API access details for Solar Power integration	Bala	07/04/2025	Pending
Exact API endpoint details for the widgets	HQ Developer / Bala	11/04/2025	Pending